Progress of works taken up with MPLADS Fund of Lok  Sabha MPs

 in Tsunami affected districts (as on 31.12.2006)

Andhra Pradesh
Nellore District
	Work Description
	Member of Parliament who have contributed
	Contribution in (Rs  lakh)
	Current Status

(As reported by the District Authorities)

	
	
	
	Amount Received 

from Nodal District

(Rs. in Lakh)
	Status of the works

	Place:

Allur and Vakadu

Purchase of Ambulance (2) 

	Smt. Renuka Chowdhury
	10
	10
	Implementing Agency
	District Medical and Health Officer, Nellore

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	13.10.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	8,14,678

	
	
	
	
	Physical Progress (in %)
	100

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Completed

	
	
	
	
	Expected / Actual date of Completion
	12.10.2006

	
	
	
	
	Remarks
	The Balance amount of Rs.2,02,415 in which MP share is Rs.1,85,322/- and interest accrued is Rs.17,093/- has been transferred to DC, Khammam.

	
	
	
	

	Place:

Vakadu
Supplying and fixation of Desalinaiton Plant, Durgarajapatnam  

	Shri V. Aruna Kumar


	12
	12
	Implementing Agency
	Executive Engineer, Rural Water Supply,Gudur.

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	6.8.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	--

	
	
	
	
	Physical Progress (in %)
	--

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Not yet started.

	
	
	
	
	Expected / Actual date of Completion
	5.8.2006

	
	
	
	
	Remarks
	Govt. of India has been requested for permission to change nomenclature of the work.


Progress of works taken up with MPLADS Fund of Rajya Sabha MPs

 in Tsunami affected districts (as on 31.12.2006.)

Andhra Pradesh

Nellore District

	Work Description
	Member of Parliament who have contributed
	Contribution in (Rs  lakh)
	Current Status

(As reported by the District Authorities)

	
	
	
	Amount Received 

from Nodal District

(Rs. in Lakh)
	Status of the works

	Place:

Kavali
Construction of Net Mending centre 
	Shri Rama Muni Reddy
	4
	4
	Implementing Agency
	EE, PR, Kavali

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	21.11.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	--

	
	
	
	
	Physical Progress (in %)
	--

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Not stared

	
	
	
	
	Expected / Actual date of Completion
	--

	
	
	
	
	Remarks
	Fund has been released to Exe. Agency.

	
	
	
	

	Place:

Bogole
Construction of Net Mending centre 
	Shri Rama Muni Reddy
	4
	4
	Implementing Agency
	EE, PR, Kavali

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	21.11.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	--

	
	
	
	
	Physical Progress (in %)
	--

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Not started

	
	
	
	
	Expected / Actual date of Completion
	--

	
	
	
	
	Remarks
	Fund has not been received

	
	
	
	

	Place:

Indukurpet
Construction of Net Mending centre 
	Shri Rama Muni Reddy
	3
	3
	Implementing Agency
	EE, PR, Nellore

	
	Shri Silvius Condpan
	1
	1
	Work Sanction date (dd/mm/yyyy)
	21.11.2005

	
	Total
	4
	4
	Expenditure Incurred (in Rs Lakh)
	--

	
	
	
	
	Physical Progress (in %)
	--

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	--

	
	
	
	
	Remarks
	Fund has been released to the Exe. Agency 

	
	
	
	

	Place:

Mathukur
Construction of Net Mending centre 
	Shri Silvius Condpan
	4
	4
	Implementing Agency
	EE, PR, Nellore

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	21.11.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	--

	
	
	
	
	Physical Progress (in %)
	--

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Not started

	
	
	
	
	Expected / Actual date of Completion
	--

	
	
	
	
	Remarks
	Fund has been released to the Exe. Agency

	
	
	
	

	Place:

Vakadu
Construction of Net Mending centre 
	Shri Silvius Condpan
	4
	4
	Implementing Agency
	EE, PR, Gudur

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	21.11.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	--

	
	
	
	
	Physical Progress (in %)
	--

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Not started

	
	
	
	
	Expected / Actual date of Completion
	--

	
	
	
	
	Remarks
	Fund has been released to the Exe. Agency

	
	
	
	

	Place:

Kota
Construction of Net Mending centre 
	Shri Silvius Condpan
	2
	2
	Implementing Agency
	EE, PR, Gudur

	
	Shri Dwijendra Nath Sharma
	2
	2
	Work Sanction date (dd/mm/yyyy)
	21.11.2005

	
	Total
	4
	4
	Expenditure Incurred (in Rs Lakh)
	--

	
	
	
	
	Physical Progress (in %)
	--

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Not started

	
	
	
	
	Expected / Actual date of Completion
	--

	
	
	
	
	Remarks
	Fund has been released to the Exe. Agency


