Progress of works taken up with MPLADS Fund of Lok  Sabha MPs

 in Tsunami affected districts (as on 31.1.2007)

Andhra Pradesh

West Godavari District
	Work Description
	Member of Parliament who have contributed
	Contribution in (Rs  lakh)
	Current Status

(As reported by the District Authorities)

	
	
	
	Amount Received 

from Nodal District

(Rs. in Lakh)
	Status of the works

	Place:

Mollaparu of Perupalem.
Construction of Cyclone shelter 

	Shri K. Chandra Sekhar Rao
	10
	10
	Implementing Agency
	EE(PR)

Narsapuram

	
	Shri A. Narendra
	10
	10
	Work Sanction date (dd/mm/yyyy)
	8.2.2005

	
	Total
	20
	20
	Expenditure Incurred (in Rs Lakh)
	19.42

	
	
	
	
	Physical Progress (in %)
	95

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	2/2007

	
	
	
	
	Remarks
	


Progress of works taken up with MPLADS Fund of Rajya Sabha MPs

 in Tsunami affected districts (as on 31.1.2007)

Andhra Pradesh
West Godavari District
	Work Description
	Member of Parliament who have contributed
	Contribution in (Rs  lakh)
	Current Status

(As reported by the District Authorities)

	
	
	
	Amount Received 

from Nodal District

(Rs. in Lakh)
	Status of the works

	Place:

Construction of 2 Cyclone Shelters at Dibbalapallipalem of Mogalthuru (M) & Narasapuram (AC), West Godavari District - @ Rs.10 lakh each
	Dr. Dasari Narayana Rao
	10
	10
	Implementing Agency
	EE, RWS, Kovvuru & EE, PR, Narasapuram

	
	Shri K. Jana Krishnamurthi
	10
	10
	Work Sanction date (dd/mm/yyyy)
	13.10.2005

	
	Total
	20
	20
	Expenditure Incurred (in Rs Lakh)
	(i) 8.64
(ii) 4

	
	
	
	
	Physical Progress (in %)
	 (i) 100

(ii) 55


	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	(i) Completed
(ii) Ongoing

	
	
	
	
	Expected / Actual date of Completion
	31.3.2007

	
	
	
	
	Remarks
	--

	
	
	
	

	Place:

Chinamynavanilanka 

Construction of Community Hall:


	Dr. Mahendra Prasad


	5
	
	Implementing Agency
	EE PR Narasapuram

	
	Total
	5
	
	Work Sanction date (dd/mm/yyyy)
	7.10.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	0

	
	
	
	
	Physical Progress (in %)
	

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Not yet started

	
	
	
	
	Expected / Actual date of Completion
	

	
	
	
	
	Remarks
	

	
	
	
	

	Place:

Sarudukodapa  

Construction of Community Hall

	Dr. Mahendra Prasad


	5
	
	Implementing Agency
	EE PR Narasapuram

	
	Total
	5
	
	Work Sanction date (dd/mm/yyyy)
	7.10.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	0

	
	
	
	
	Physical Progress (in %)
	

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Not yet started

	
	
	
	
	Expected / Actual date of Completion
	

	
	
	
	
	Remarks
	

	
	
	
	

	Place:

Biyyaputhippa

Construction of Community Hall

	Dr. Mahendra Prasad


	5
	
	Implementing Agency
	EE PR Narasapuram

	
	Total
	5
	
	Work Sanction date (dd/mm/yyyy)
	7.10.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	0

	
	
	
	
	Physical Progress (in %)
	

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Not yet started

	
	
	
	
	Expected / Actual date of Completion
	

	
	
	
	
	Remarks
	

	
	
	
	

	Place:

Pedamynavanilanka

Construction of Community Hall

	Dr. Mahendra Prasad


	5
	
	Implementing Agency
	EE PR Narasapuram

	
	Total
	5
	
	Work Sanction date (dd/mm/yyyy)
	7.10.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	0

	
	
	
	
	Physical Progress (in %)
	

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Not yet started

	
	
	
	
	Expected / Actual date of Completion
	

	
	
	
	
	Remarks
	

	
	
	
	

	Place:

Vemuladeevi (Est.) 

Construction of Community Hall

	Dr. Mahendra Prasad


	5
	
	Implementing Agency
	EE PR Narasapuram

	
	Total
	5
	
	Work Sanction date (dd/mm/yyyy)
	7.10.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	0

	
	
	
	
	Physical Progress (in %)
	

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Not yet started

	
	
	
	
	Expected / Actual date of Completion
	

	
	
	
	
	Remarks
	


