Progress of works taken up with MPLADS Fund of Lok  Sabha MPs

 in Tsunami affected districts (as on 31.01.2007)

Tamil Nadu
Nagapattinam District
	Work Description
	Member of Parliament who have contributed
	Contribution in (Rs  lakh)
	Current Status

(As reported by the District Authorities)

	
	
	
	Amount Received 

from Nodal District

(Rs. in Lakh)
	Status of the works

	Place:

Sirkali Block
Construction of service home exclusively for tsunami victims
	Shri Hannan Mollah
	10
	10
	Implementing Agency
	EE, PWD Blds. Nagapattinam

	
	Shri Sanat Kumar Mandal
	10
	10
	Work Sanction date (dd/mm/yyyy)
	18.5.2006

	
	Shri Adhir Ranjan Chowdhury
	10
	10
	Expenditure Incurred (in Rs Lakh)
	0

	
	
	
	
	Physical Progress (in %)
	11

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	28.2.2007

	
	Total
	30
	30
	Remarks
	

	
	
	
	

	Place:

Nagapattinam
Construction of orphanage building and shelter home for old age persons 
	Shri Rahul Gandhi
	11
	11
	Implementing Agency
	EE, PWD Blds. Nagapattinam

	
	Shri Chandra Shekhar  
	11
	11
	Work Sanction date (dd/mm/yyyy)
	11.7.2005

	
	Smt. Usha Verma
	11
	11
	Expenditure Incurred (in Rs Lakh)
	20

	
	Smt. Sonia Gandhi
	5
	5
	Physical Progress (in %)
	40

	
	Shri Pawan Kumar Bansal
	12
	12
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing 

	
	
	
	
	Expected / Actual date of Completion
	28.2.2007

	
	Total
	50
	50
	Remarks
	

	
	
	
	

	Place:

Tharangambadi Taluk Hospital 

Construction of additional facilities to the Taluk Hospital, District Headquarters Hospital 


	Shri Francis Fanthome
	15
	15
	Implementing Agency
	EE, PWD Blds. Nagapattinam

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	11.07.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	15

	
	
	
	
	Physical Progress (in %)
	100

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Completed 

	
	
	
	
	Expected / Actual date of Completion
	31.8.2007

	
	Total
	15
	15
	Remarks
	

	
	
	
	

	
	
	
	

	Place:

Sirkali Taluk Hospital 

Construction of additional facilities to the Taluk Hospital, District Headquarters Hospital 


	Shri Francis Fanthome
	15
	15
	Implementing Agency
	EE, PWD Blds. Nagapattinam

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	11.07.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	4.65

	
	
	
	
	Physical Progress (in %)
	31

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	28.2.2007

	
	Total
	15
	15
	Remarks
	

	
	
	
	

	
	
	
	

	Place:

Nagoor Government Hospital
Construction of additional facilities to the Taluk Hospital, District Headquarters Hospital 


	Shri Francis Fanthome
	15
	15
	Implementing Agency
	EE, PWD Blds. Nagapattinam

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	11.07.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	15

	
	
	
	
	Physical Progress (in %)
	100

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Completed

	
	
	
	
	Expected / Actual date of Completion
	5.9.2006

	
	Total
	15
	15
	Remarks
	

	
	
	
	

	Place:

Keelayur Block.
Community Hall 

	Shri Kalyan Singh
	3
	3
	Implementing Agency
	BDO, Keelaiyur 

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	11.7.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	3

	
	
	
	
	Physical Progress (in %)
	100

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Completed

	
	
	
	
	Expected / Actual date of Completion
	19.9.2006

	
	Total
	3
	3
	Remarks
	

	
	
	
	

	Place:

Thalanayar Block
School buildings
	Shri Mohan Singh


	3
	3
	Implementing Agency
	BDO, Thalanayar 

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	11.7.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	3

	
	
	
	
	Physical Progress (in %)
	100

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Completed  

	
	
	
	
	Expected / Actual date of Completion
	30.6.2006

	
	Total
	3
	3
	Remarks
	

	
	
	
	

	Place:

Sembanarkoil Block
Bridge 
	Shri P. Mohan
	9
	9
	Implementing Agency
	BDO, Sembanarkoil 

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	11.7.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	2.7

	
	
	
	
	Physical Progress (in %)
	30

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	28.2.2007

	
	Total
	9
	9
	Remarks
	Water logging

	
	
	
	

	Place:

Sembanarkoil Block
Fishermen Multipurpose Hall 
	Shri Chandra Sekhar Sahu


	5
	5
	Implementing Agency
	BDO, Sembanarkoil 

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	11.7.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	5

	
	
	
	
	Physical Progress (in %)
	100

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Completed 

	
	
	
	
	Expected / Actual date of Completion
	30.9.2006

	
	Total
	5
	5
	Remarks
	--

	
	
	
	

	Place:

(i) Nadukottoiyamedu in Thandavankulam Pt. of Kollidam Block
(ii) Olaikottaimedu in Thandavankulam Pt. of Kollidam Block
(iii) Thoduvoi in Thirumullaivasal Pt. of Kollidam Block

Fish Drying Yard
3 works


	Shri Kalyan Singh


	7
	7
	Implementing Agency
	Kollidam Block

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	11.7.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	6.99

	
	
	
	
	Physical Progress (in %)
	100

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Completed 

(3 works)

	
	
	
	
	Expected / Actual date of Completion
	26.2.2006

	
	Total
	7
	7
	Remarks
	--

	
	
	
	

	Place:

(i) Olaikottaimedu in Thandavankulam Pt.

(ii) Thoduvoi in Thirumullaivasal Pt. of Kollidam Block
(iii) Palayar of Pudupattinam Pt. in Kollidam Block

Women Sanitary Complex 
3 works


	Dr. Arun Kumar Sarma


	7
	7
	Implementing Agency
	BDO, Kollidam 

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	11.7.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	4.87

	
	
	
	
	Physical Progress (in %)
	90

30

90

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

(3 works)

	
	
	
	
	Expected / Actual date of Completion
	31.8.2006

	
	Total
	7
	7
	Remarks
	

	
	
	
	

	Place:

(i) Neithavasal in Kaveripoom pattinam Pt. in Sirkali Block

(ii) Vanagirikuppam in Vanagiri Pt., Sirkali Block.

School buildings
2 works
	Shri Mohan Singh
	7
	7
	Implementing Agency
	BDO, Sirkali Block

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	11.7.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	7

	
	
	
	
	Physical Progress (in %)
	100

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Completed  

	
	
	
	
	Expected / Actual date of Completion
	30.9.2006

	
	Total
	7
	7
	Remarks
	--

	
	
	
	

	Place:

Sirkali Block
CC roads (1.60 km) 
6works

1) CC Road to Naickar Kuppam Fishermen Colony in Perunthottam Pt. Sirkali Block

2) CC Road to Chalaiyari Theru Road in Kaveripoompattinam Pt. Sirkali Block

3) CC Road to Valliammai Nagar in Perunthottam Pt. Sirkali Block

4) CC Road to Fishermen Colony in Kaveripoompttinam Pt. Sirkali Block

5) CC Road to B.C. Street in Thennampattinam Pt. Sirkali Block.

6) CC Road to Periya Perunthottam AD Colony in Perunthottam Pt. Sirkali Block 
	Shri Somnath Chatterjee
	11
	11
	Implementing Agency
	BDO, Sirkali Block

	
	Shri Prabodh Panda
	11
	11
	Work Sanction date (dd/mm/yyyy)
	11.7.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	22

	
	
	
	
	Physical Progress (in %)
	100

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Completed 

(6 works)

	
	
	
	
	Expected / Actual date of Completion
	31.5.2006

	
	Total
	22
	22
	Remarks
	--

	
	
	
	

	Place:

Sirkali Block.

Retaining wall 

	Shri P. Mohan
	2
	2
	Implementing Agency
	BDO, Sirkali Block

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	11.7.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	2

	
	
	
	
	Physical Progress (in %)
	100

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Completed

	
	
	
	
	Expected / Actual date of Completion
	31.5.2006

	
	Total
	2
	2
	Remarks
	--

	
	
	
	

	Place:

Sirkali Block
Compound wall(s)

2 works

(1) C/o Compound Wall at Pt. Union Ele. School at Annappanpettai in Thennampattinam Pt. Sirkali Block

(2) C/o Compound wall at Natrajan Aided Ele. School at Neithavasal, Sirkali Block.
	Dr. Arun Kumar Sarma


	4
	4
	Implementing Agency
	BDO, Sirkali Block

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	11.7.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	4

	
	
	
	
	Physical Progress (in %)
	100

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Completed 

(2 works)

	
	
	
	
	Expected / Actual date of Completion
	30.6.2006

	
	Total
	4
	4
	Remarks
	

	
	
	
	

	Place:

Poompuhar
Sirkali Block
Community Hall  

	Shri Francis Fanthome 


	5
	5
	Implementing Agency
	BDO, Sirkali Block

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	11.7.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	5

	
	
	
	
	Physical Progress (in %)
	100

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Completed 

	
	
	
	
	Expected / Actual date of Completion
	30.6.2006

	
	Total
	5
	5
	Remarks
	--

	Place:

Vanagirkuppam of Vanagiri Pt.

Sirkali Block
Community Hall  

	Shri Francis Fanthome 


	5
	5
	Implementing Agency
	BDO, Sirkali Block

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	11.7.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	5

	
	
	
	
	Physical Progress (in %)
	100

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Completed 

	
	
	
	
	Expected / Actual date of Completion
	30.6.2006

	
	Total
	5
	5
	Remarks
	--

	
	
	
	

	Place:

Melamoovarkarai
Sirkali Block
Community Hall  

	Shri Francis Fanthome 


	5
	5
	Implementing Agency
	BDO, Sirkali Block

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	11.7.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	5

	
	
	
	
	Physical Progress (in %)
	100

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Completed

	
	
	
	
	Expected / Actual date of Completion
	2.10.2006

	
	Total
	5
	5
	Remarks
	--

	
	
	
	

	Place:

Sirkali Block
BT Roads (4.50 km)
5 works 
(i) BT to Vanagiri – Erampalayam Road – KM 0/0-1/8 in Vanagiri Pt of Sirkali Block

(ii) BT to Thennampattinam Vadakkuveli Raod km 0/0-1/0 in Thannampattinam Pt of Sirkali block

(iii) BT to Mathampattinam – Vadakkuveli Road km 0/0-0/5 in Thennampattinam Pt. of Sirkali block

(iv) BT of Vanagirikuppam North Fishermen Colony Raod KM 0/0-1/0 in Vanagiri Pt. of Sirkali block

(v) BT of Poompuhar Fishermen Colony Road KM 0/0-1/0 in Kaveripoompattinam Pt. of Sirkali Block
	Shri Francis Fanthome 


	40


	40
	Implementing Agency
	BDO, Sirkali Block

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	17.7.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	37.84

	
	
	
	
	Physical Progress (in %)
	

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	(1) Completed

(2) Completed
(3) Completed

(4) Completed

(5) Completed

	
	
	
	
	Expected / Actual date of Completion
	30.11.2006

	
	Total
	40
	40
	Remarks
	

	
	
	
	

	Place:
Poompuhar of Kaveripoompattinam Pt.
Sirkali Block
Women Sanitary Complex 


	Shri Chandra Sekhar Sahu


	2.5
	2.5
	Implementing Agency
	BDO, Sirkali Block

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	11.7.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	0.69

	
	
	
	
	Physical Progress (in %)
	30

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing 

	
	
	
	
	Expected / Actual date of Completion
	28.2.2007

	
	Total
	2.5
	2.5
	Remarks
	

	Place:
Naickkarkuppam of Perunthottam Pt.
Sirkali Block
Women Sanitary Complex 


	Shri Chandra Sekhar Sahu


	2.5
	2.5
	Implementing Agency
	BDO, Sirkali Block

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	11.7.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	0.69

	
	
	
	
	Physical Progress (in %)
	28

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing 

	
	
	
	
	Expected / Actual date of Completion
	28.2.2007

	
	Total
	2.5
	2,5
	Remarks
	

	Place:
Madathukuppam of Perunthottam Pt.
Sirkali Block
Women Sanitary Complex 


	Shri K. Manevandra Singh
	2
	2
	Implementing Agency
	BDO, Sirkali Block

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	11.7.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	0.69

	
	
	
	
	Physical Progress (in %)
	35

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing 

	
	
	
	
	Expected / Actual date of Completion
	28.2.2007

	
	Total
	2
	2
	Remarks
	

	
	
	
	

	Place:

Sirkali Block.
Fish Drying Yard 
3 works
1. C/o Fish Drying Yard at Poompuhar in Kaveripoompattinam Pt. of Sirkali Block

2. C/o Fish Drying Yard at Madathukuppam in Perunthottam Pt. of Sirkali Blcok

3. C/o Fish Drying Yard at Naickarkuppam in Perunthottam Pt of Sirkali block

	Shri A.K.S. Vijayan


	11
	11
	Implementing Agency
	BDO, Sirkali Block

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	11.7.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	3.45

3.45

3.50

	
	
	
	
	Physical Progress (in %)
	90

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	1. Completed

2. Completed

3. Completed


	
	
	
	
	Expected / Actual date of Completion
	30.6.2006

30.6.2006

5.10.2006

	
	Total
	11
	11
	Remarks
	

	
	
	
	

	Place:

Thirumarugal Block
C/o OHT and Pipe line at Pattinachery in Panagudi Pt. of Thirumarugal Block


	Shri S. Regupathy


	6
	6
	Implementing Agency
	Thirumarugal Block

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	11.7.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	6

	
	
	
	
	Physical Progress (in %)
	100

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Completed 

	
	
	
	
	Expected / Actual date of Completion
	30.6.2006

	
	Total
	6
	6
	Remarks
	--

	
	
	
	

	Place:

Nagapattinam Municipality
C/o Retaining wall at Ware House Road in Nagapattinam Municipality

	Shri S. Regupathy


	4
	4
	Implementing Agency
	Nagapattinam Municipality 

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	11.7.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	3.8

	
	
	
	
	Physical Progress (in %)
	100

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Completed

	
	
	
	
	Expected / Actual date of Completion
	30.6.2006

	
	Total
	4
	4
	Remarks
	-

	
	
	
	

	Place:

Sirkali Block, Nagapattinam 

Black Topping of the approach road from Madathukuppam to the Permanent Shelter site in Perunthottam Pt. of Sirkali Block, 600 m.
	Dr. C. Krishnan
	7.2
	7.2
	Implementing Agency
	Sirkali Block

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	19.1.2006

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	5.4

	
	
	
	
	Physical Progress (in %)
	75

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing 

	
	
	
	
	Expected / Actual date of Completion
	28.2.2007

	
	Total
	7.5
	7.5
	Remarks
	--

	
	
	
	

	Place:

Sirkali Block, Nagapattinam 
Black Topping of the approach road to Permanent Shelter site  at Chavadikuppam in Perunthottam Pt. of Sirkali Block. 300m.


	Dr. C. Krishnan
	3.8
	3.8
	Implementing Agency
	Sirkali Block

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	19.1.2006

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	3.2

	
	
	
	
	Physical Progress (in %)
	84

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	28.2.2007

	
	Total
	3.8
	3.8
	Remarks
	--

	
	Grand Total
	288.0
	288.0
	
	


Progress of works taken up with MPLADS Fund of Rajya Sabha MPs

 in Tsunami affected districts (as on 31.1.2007)
Tamil Nadu

Nagapattinam

	Work Description
	Member of Parliament who have contributed
	Contribution in (Rs  lakh)
	Current Status

(As reported by the District Authorities)

	
	
	
	Amount Received 

from Nodal District

(Rs. in Lakh)
	Status of the works

	Place:

Vedaranyam
Vocational Training Institutes 
	Dr. Prabha Thakur


	11
	11
	Implementing Agency
	BDO, Vedaranyam

	
	Shri R. Sarath Kumar 
	1
	1
	Work Sanction date (dd/mm/yyyy)
	21.9.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	1.2

	
	
	
	
	Physical Progress (in %)
	11

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	28.2.2007

	
	Total
	12
	12
	Remarks
	

	
	
	
	

	Place:

Kollidam

Vocational Training Institutes 
	Shri R. Sarath Kumar
	12
	12
	Implementing Agency
	BDO, Kollidam

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	21.9.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	3.6

	
	
	
	
	Physical Progress (in %)
	30

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	28.2.2007

	
	Total
	12
	12
	Remarks
	--

	
	
	
	

	Place:

Sembanarkoil

Vocational Training Institutes  
	Shri N. Jyothi
	12
	12
	Implementing Agency
	BDO, Sembanarkoil

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	21.9.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	12

	
	
	
	
	Physical Progress (in %)
	100

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Completed

	
	
	
	
	Expected / Actual date of Completion
	20.12.2007

	
	Total
	12
	12
	Remarks
	

	
	
	
	

	Place:

Nagapattinam Town

Special School for Mentally Challenged Children 
	Shri T.T.V. Dhinakaran
	40
	40
	Implementing Agency
	EE (PWD), Buildings, Nagapattinam

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	21.9.2005

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	2

	
	
	
	
	Physical Progress (in %)
	10

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	28.2.2007

	
	Total
	40
	40
	Remarks
	--

	
	
	
	

	Place:

Tharangambad

Special School for Mentally Challenged Children 
	Shri T.T.V. Dhinakaran
	20
	20
	Implementing Agency
	EE (PWD),

Buildings, Nagapattinam

	
	Dr. Karan Singh
	10
	10
	Work Sanction date (dd/mm/yyyy)
	21.9.2005

	
	Shri N. Jyothi
	10
	10
	Expenditure Incurred (in Rs Lakh)
	2

	
	
	
	
	Physical Progress (in %)
	5

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	28.2.2007

	
	Total
	40
	40
	Remarks
	

	
	
	
	

	Place:

Sirkazh

Special School for Mentally Challenged Children 
	Shri N. Jyothi
	5
	5
	Implementing Agency
	EE (PWD), Buildings, Nagapattinam

	
	Dr. Ambumani Ramadoss
	11
	11
	Work Sanction date (dd/mm/yyyy)
	21.9.2005

	
	Shri B.S. Gnanadesikan
	11
	11
	Expenditure Incurred (in Rs Lakh)
	0

	
	Shri G.K. Vasan
	2
	2
	Physical Progress (in %)
	0

	
	Shri R. Shunmugasundaram
	11
	11
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	28.2.2007

	
	Total
	40
	40
	Remarks
	

	
	
	
	

	Place:

Vanagiri,  Sirkali Block
Construction of Fish Auction Hall with Solar Fish Drier 
	Shri R.P. Goenka
	12.50
	00
	Implementing Agency
	BDO, Sirkali

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	17.5.2006

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	0

	
	
	
	
	Physical Progress (in %)
	0

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	28.2.2007

	
	Total
	12.50
	00
	Remarks
	

	
	
	
	

	Place:

Kodiyakarai, Vedaranyam Block
Construction of Fish Auction Hall with Solar Fish Drier 
	Shri R.P. Goenka
	12.50
	00
	Implementing Agency
	BDO, Vedaraniyam

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	17.5.2006

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	0

	
	
	
	
	Physical Progress (in %)
	0

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	28.2.2007

	
	Total
	12.50
	00
	Remarks
	

	Place:

Nagapattinam Municipality

Early Warning Multi-Hazard Shelter


	Dr. Gyan Prakash Pilania
	11
	11
	Implementing Agency
	EE, PWD (Bldg), Nagapttinam

	
	Smt. Jamna Devi Barupal
	11
	--
	Work Sanction date (dd/mm/yyyy)
	23.5.2006

	
	Prof. M.M. Agarwal 


	11
	11
	Expenditure Incurred (in Rs Lakh)
	1.2

	
	Shri K. Natwar Singh 
	2
	2
	Physical Progress (in %)
	3.4

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	28.2.2007

	
	Total
	35
	24
	Remarks
	

	Place:

Thoduvai

Construction of Fish Auction Hall with Solar Fish Drier


	Shri Tariq Anwar


	0.5
	0.5
	Implementing Agency
	Kollidam Block

	
	Shri Balawant Apte 
	1
	1
	Work Sanction date (dd/mm/yyyy)
	23.5.2006

	
	Shri Raj Nath Singh 
	11
	11
	Expenditure Incurred (in Rs Lakh)
	1.25

	
	
	
	
	Physical Progress (in %)
	10

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	28.2.2007

	
	Total
	12.5
	12.5
	Remarks
	Work order issued

	Place:

Kameshwaram

SHG Resource Centre with Common Work Shed  


	Shri Ram Jeth Malani
	4.5
	4.5
	Implementing Agency
	Keelaiyur Block

	
	Shri Sanjay Raut
	5
	5
	Work Sanction date (dd/mm/yyyy)
	23.5.2006

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	1.9

	
	
	
	
	Physical Progress (in %)
	20

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	28.2.2007

	
	Total
	9.5
	9.5
	Remarks
	

	Place:

Pushpavanam

SHG Resource Centre with Common Work Shed  
	Shri Vijay Darda


	3.5
	
	Implementing Agency
	Vedaranyam Block

	
	Shri Sanjay Raut


	6
	6
	Work Sanction date (dd/mm/yyyy)
	23.5.2006

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	2

	
	
	
	
	Physical Progress (in %)
	21

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	28.2.2007

	
	Total
	9.5
	6
	Remarks
	

	Place:

Seruthur

Construction of Fish Auction Hall with Solar Fish Drier


	Shri N. Jyothi
	12.50
	12.50
	Implementing Agency
	Keelaiyur Block

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	23.5.2006

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	2

	
	
	
	
	Physical Progress (in %)
	16

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	28.2.2007

	
	Total
	12.5
	12.5
	Remarks
	Work order issued

	Place:

Thoduvai

SHG Resource Centre with Common Work Shed  


	Shri K. Natwar Singh 
	4
	4
	Implementing Agency
	Kollidam Block

	
	Shri Bhagwati Singh
	4
	4
	Work Sanction date (dd/mm/yyyy)
	23.5.2006

	
	Shri Vijay Darda
	1.5
	
	Expenditure Incurred (in Rs Lakh)
	1.5

	
	
	
	
	Physical Progress (in %)
	16

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	28.2.2007

	
	Total
	9.5
	8
	Remarks
	

	Place:

Kaveripoompattinam

SHG Resource Centre with Common Work Shed  


	Shri Vijay Darda
	6
	
	Implementing Agency
	Sirkali Block

	
	Shri Tariq Anwar


	0.5
	0.5
	Work Sanction date (dd/mm/yyyy)
	23.5.2006

	
	Shri Sharad Anantrao Joshi 
	1
	1
	Expenditure Incurred (in Rs Lakh)
	1.5

	
	Shri Rajkumar Dhoot 
	1
	1
	Physical Progress (in %)
	16

	
	Shri R.S. Gavai
	1
	--
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	28.2.2007

	
	Total
	9.5
	2.5
	Remarks
	

	Place:

Manikapangu

SHG Resource Centre with Common Work Shed  
	Shri Tariq Anwar
	7.5
	7.5
	Implementing Agency
	BDO, Sembanarkoil 

	
	Shri Shivraj V. Patil
	2
	2
	Work Sanction date (dd/mm/yyyy)
	23.5.2006

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	2

	
	
	
	
	Physical Progress (in %)
	21

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	28.2.2007

	
	Total
	9.5
	9.5
	Remarks
	

	Place:

Kollar

SHG Resource Centre with Common Work Shed  
	Shri Shivraj V. Patil
	9
	9
	Implementing Agency
	BDO, Nagapattinam 

	
	Shri N. Jyothi
	0.5
	0.5
	Work Sanction date (dd/mm/yyyy)
	23.5.2006

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	2.1

	
	
	
	
	Physical Progress (in %)
	22

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing 

	
	
	
	
	Expected / Actual date of Completion
	28.2.2007

	
	Total
	9.5
	9.5
	Remarks
	

	Place:

Vellapallam

SHG Resource Centre with Common Work Shed  
	Shri Balawant Apte 
	9.5
	9.5
	Implementing Agency
	BDO, Thalanyar 

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	23.5.2006

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	1.9

	
	
	
	
	Physical Progress (in %)
	20

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	28.2.2007

	
	Total
	9.5
	9.5
	Remarks
	

	Place:

Sirkali, Nagapattinam District

Maternity ward at Sirkali Government Hospital in with prenatal and postnatal ward, with 15 beds and an operation theater

	Shri Sharad Anantrao Joshi 
	10
	10
	Implementing Agency
	EE, PWD (Bldg.), Nagapattinam

	
	Shri Rajkumar Dhoot 
	10
	10
	Work Sanction date (dd/mm/yyyy)
	23.5.2006

	
	Shri R.S. Gavai
	10
	--
	Expenditure Incurred (in Rs Lakh)
	0

	
	
	
	
	Physical Progress (in %)
	0

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	28.2.2007

	
	Total
	30
	20
	Remarks
	


