Progress of works taken up with MPLADS Fund of Rajya Sabha MPs

 in Tsunami affected districts (31.12.2006)

Tamil Nadu

Villupuram District
	Work Description
	Member of Parliament who have contributed
	Contribution in (Rs  lakh)
	Current Status

(As reported by the District Authorities)

	
	
	
	Amount Received 

from Nodal District

(Rs. in Lakh)
	Status of the works

	Place:

Working Shed for Knitting Fish nets (Unit cost Rs.3 lakh) – 23 works.

Total Cost: Rs.69 lakh
	Shri Birabhadra Singh
	2
	2
	Implementing Agency
	BDO, Merkanam

	
	Dr. Murli Manohar Joshi
	11
	11
	Work Sanction date (dd/mm/yyyy)
	22.6.2006
18.9.2006

	
	Shri Amar Singh
	11
	11
	Expenditure Incurred (in Rs Lakh)
	33

	
	Shri Arun Shourie
	11
	11
	Physical Progress (in %)
	

	
	Smt. Jaya Bachchan
	11
	--
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	Shri Isam Singh
	11
	11
	Expected / Actual date of Completion
	

	
	Shri Satish Chandra Misra
	11
	11
	Remarks
	

	
	Shri Veer Singh
	1
	1
	
	

	
	Total
	69
	58
	
	

	
	
	
	

	Place:

School Building (Three class rooms ) at (i) Keel Puthupattu and 

(ii) Koonimedu (Unit cost Rs.5 lakh per works)

Total cost Rs.10 lakh
	Shri Veer Singh


	10


	10
	Implementing Agency
	E.E. (RD), Villupuram

	
	Total
	10
	10
	Work Sanction date (dd/mm/yyyy)
	28.08.2006

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	

	
	
	
	
	Physical Progress (in %)
	

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	

	
	
	
	
	Remarks
	

	Place: Thanthirayankuppam

Protection wall (Palm tree-bio shield and Groynes) (2 works). (unit cost Rs.25 lakh each)

	Shri Uday Pratap Singh
	11
	11
	Implementing Agency
	

	
	Shri Oscar Fernandes
	11
	11
	Work Sanction date (dd/mm/yyyy)
	AS not accorded

	
	Shri Matilal Sarkar
	11
	--
	Expenditure Incurred (in Rs Lakh)
	

	
	Shri Gireesh Kumar Sanghi
	11
	11
	Physical Progress (in %)
	

	
	Dr. T. Subbarami Reddy
	6
	6
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Not started

	
	Total
	50
	39
	Expected / Actual date of Completion
	

	
	
	
	
	Remarks
	PWD is doing groynes in the place. Hence alternative work is to be proposed. 

	Place: Nadukuppam

Protection wall (Palm tree-bio shield and Groynes)

	Dr. T. Subbarami Reddy
	5
	5
	Implementing Agency
	

	
	Shri Penumalli Madhu
	11
	11
	Work Sanction date (dd/mm/yyyy)
	

	
	Dr. Chhattra Pal Singh Lodha
	9
	9
	Expenditure Incurred (in Rs Lakh)
	

	
	Total
	25
	25
	Physical Progress (in %)
	

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Not stated

	
	
	
	
	Expected / Actual date of Completion
	

	
	
	
	
	Remarks
	PWD is doing graynes in the place. Hence alternative work is to be proposed.

	Place:
1. Keezhputhupattu

2. Koonimedu

3. Chettikuppam

4. Anumandhai

5. Panichamedu

Community Halls (Unit cost Rs.5 lakh)
	Shri Murli S. Deora


	25
	25
	Implementing Agency
	E.E. (RD), Villupuram

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	25.08.2006

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	

	
	
	
	
	Physical Progress (in %)
	

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	

	
	
	
	
	Remarks
	

	Place:

1. Keel Puthupattu

2. Koonimedu

3. Chettikuppam

4. Anumanthai

5. Panichamedu

Anganwadi Buildings (Unit cost Rs.2 lakh)
	Shri Moolchand Meena
	10
	10
	Implementing Agency
	E.O.(T. Pt.)
Kottakuppam

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	22.2.2007

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	

	
	
	
	
	Physical Progress (in %)
	

	
	
	
	
	Status of Work (Completed / Ongoing / Not yet started   / Discontinued)
	Not started

	
	
	
	
	Expected / Actual date of Completion
	

	
	
	
	
	Remarks
	

	Place: Mandavaipudukuppam, Tindivanam Taluk

School Building  

	Shri K. Natwar Singh 
	5
	5
	Implementing Agency
	Project Engineer,
Kattida Maiyam

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	18.9.2006

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	

	
	
	
	
	Physical Progress (in %)
	

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	

	
	
	
	
	Remarks
	

	Place: Anumanthai, Tindivanam Taluk

Community Hall for Tsunami affected families

	Shri Ashwani Kumar
	10
	10
	Implementing Agency
	E.E. (RD), Villupuram

	
	
	
	
	Work Sanction date (dd/mm/yyyy)
	28.08.2006

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	

	
	
	
	
	Physical Progress (in %)
	

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	

	
	
	
	
	Remarks
	


