Progress of works taken up with MPLADS Fund of Lok  Sabha MPs

 in Tsunami affected districts (as on 31.1.2007)

Pondicherry








	Work Description
	Member of Parliament who have contributed
	Contribution in (Rs  lakh)
	Current Status

(As reported by the District Authorities)

	
	
	
	Amount Received 

from Nodal District

(Rs. in Lakh)
	Status of the works

	Place:

Nallavadu.

Cyclone/ Tsunami Shelter 

	Shri Gurudas Kamat
	25
	10
	Implementing Agency
	PIA

	
	Shri Balasaheb Vikhe Patil
	5
	5
	Work Sanction date (dd/mm/yyyy)
	

	
	Shri Bapu Hari Chaure
	10
	10
	Expenditure Incurred (in Rs Lakh)
	Nil

	
	Shri Devidas Anandrao Pingle
	5
	5
	Physical Progress (in %)
	Nil

	
	Total
	45
	45
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Not yet started

	
	
	
	
	Expected / Actual date of Completion
	31.7.2007

	
	
	
	
	Remarks
	Acquisition of land is under process by the Revenue Department / Alternative location is being sought for.

	
	
	
	

	Place:

Periyakalapet.
Cyclone/ Tsunami Shelter 

	Shri Jaysingrao Gaikwad Patil
	10
	10
	Implementing Agency
	PIA

	
	Shri A.R. Antulay
	10
	10
	Work Sanction date (dd/mm/yyyy)
	

	
	Shri Anant G. Geete
	10
	10
	Expenditure Incurred (in Rs Lakh)
	Nil

	
	Shri Damodar Barku Shingda
	10
	10
	Physical Progress (in %)
	Nil

	
	Shri Prakash Paranjape
	5
	5
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	

	
	Total
	45
	45
	Expected / Actual date of Completion
	31.7.2007

	
	
	
	
	Remarks
	Since there is difficulty in land availability alternative location is being sought for.

	
	
	
	

	Place:

Akkampettai.
Cyclone/ Tsunami Shelter 

	Shri Raosaheb Patil Danve
	10
	10
	Implementing Agency
	PIA

	
	Shri Vilas Muttemwar
	10
	10
	Work Sanction date (dd/mm/yyyy)
	Technical Sanction has been issued 

	
	Prof.Mahadeorao Shiwankar
	10
	10
	Expenditure Incurred (in Rs Lakh)
	Nil

	
	Shri Sunil Dutt
	10
	10
	Physical Progress (in %)
	Nil

	
	Shri Sadashivrao Mandlik

	5

	5
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	

	
	Total
	45
	45
	Expected / Actual date of Completion
	31.7.2007

	
	
	
	
	Remarks
	

	
	
	
	

	Place:

Mandaputhur
Cyclone/ Tsunami Shelter 


	Shri Mankirao H. Gavit
	11
	11
	Implementing Agency
	PIA

	
	Shri Eknath M. Gaikwad
	11
	11
	Work Sanction date (dd/mm/yyyy)
	Technical Sanction has been issued

	
	Shri Sharad Pawar
	11
	11
	Expenditure Incurred (in Rs Lakh)
	Nil

	
	Shri Hansraj G. Ahir
	11
	11
	Physical Progress (in %)
	Nil

	
	Shri Virchandra Paswan

	1

	1
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	

	
	Total
	45
	45
	Expected / Actual date of Completion
	31.7.2007

	
	
	
	
	Remarks
	

	
	
	
	

	Place:

Kilinjelmedu
Cyclone/ Tsunami Shelter 

	Shri Brahmananda Panda
	10
	10
	Implementing Agency
	PIA

	
	Shri Prakashbapu V. Patil
	11
	11
	Work Sanction date (dd/mm/yyyy)
	Technical Sanction has been issued

	
	Shri K.C. Singh "Baba"
	10
	10
	Expenditure Incurred (in Rs Lakh)
	Nil

	
	Dr. Vallabhbhai Kathiria
	3
	3
	Physical Progress (in %)
	Nil

	
	Shri Sukhbir Singh Badal

	11

	11
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	

	
	Total
	45
	45
	Expected / Actual date of Completion
	31.7.2007

	
	
	
	
	Remarks
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	Place:

Karaikal
One Fisheries Training Institutet 


	Shri K. Jana Krishnamurthi 
	10
	10
	Implementing Agency
	PIA

	
	Dr. Karan Singh
	20
	20
	Work Sanction date (dd/mm/yyyy)
	

	
	Shri Abu Asim Azmi
	10
	10
	Expenditure Incurred (in Rs Lakh)
	Nil

	
	Smt. Syeda Anwara Taimur
	11
	11
	Physical Progress (in %)
	Nil

	
	Shri Dara Singh 
	20
	20
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Preparation of Plan is under process

	
	Shri Ram Deo Bhandari
	10
	10
	Expected / Actual date of Completion
	31.12.2007

	
	Smt. Prema Cariappa
	10
	10
	Remarks
	Preparation of plan and tender under process.

	
	Shri Vedprakash P. Goyal
	0.5
	0.5
	
	

	
	Shri R. Sarath Kumar
	1
	1
	
	

	
	Total
	92.5
	92.5
	
	

	
	
	
	

	Place:

MGR Naga & Rajiv Gamdhi Nagar
Construction of Cyclone Shelter 
	Shri Nand Kishore Yadav
	11
	
	Implementing Agency
	PIA

	
	Shri Ram Narayan Sahu
	11
	11
	Work Sanction date (dd/mm/yyyy)
	12.9.2006

	
	Shri Balbir K. Punj
	11
	11
	Expenditure Incurred (in Rs Lakh)
	Nil

	
	Shri Ajay Maroo
	11
	
	Physical Progress (in %)
	Nil

	
	Shri P.M. Sayeed
	1
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Not started

	
	Total
	45
	22
	Expected / Actual date of Completion
	

	
	
	
	
	Remarks
	

	
	
	
	

	Place:

Uppalapet
Construction of Cyclone Shelter 
	Shri Rishang Keishing  
	11
	11
	Implementing Agency
	PIA

	
	Shri Lalhming Liana
	11
	11
	Work Sanction date (dd/mm/yyyy)
	12.9.2006

	
	Dr. Narayan Singh Manaklao
	11
	11
	Expenditure Incurred (in Rs Lakh)
	Nil

	
	Shri Karnendu Bhattacharjee
	11
	11
	Physical Progress (in %)
	Nil

	
	Shri Ekanath K. Thakur
	1
	1
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Not yet started

	
	Total
	45
	45
	Expected / Actual date of Completion
	31.7.2007

	
	
	
	
	Remarks
	

	
	
	
	

	Place:

P-15 M, Pudukkuppam

Construction of Cyclone/Tsunami Shelter 
	Shri Santosh Bagrodia
	10
	10
	Implementing Agency
	PIA

	
	Shri Shahid Siddiqui
	11
	11
	Work Sanction date (dd/mm/yyyy)
	12.9.2006

	
	Dr. Swami Sakshi Ji Maharaj
	11
	11
	Expenditure Incurred (in Rs Lakh)
	Nil

	
	Shri Janeshwar Mishra
	11
	11
	Physical Progress (in %)
	Nil

	
	Km. Mayawati
	2
	2
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	Total
	45
	45
	Expected / Actual date of Completion
	18.3.2007

	
	
	
	
	Remarks
	

	
	
	
	

	Place:

P-14, Narambai.
Construction of Cyclone/Tsunami Shelter 
	Km. Maya Wati
	9
	9
	Implementing Agency
	PIA

	
	Shri Lalit Suri
	11
	11
	Work Sanction date (dd/mm/yyyy)
	12.9.2006

	
	Shri Pyarimohan Mohapatra  
	11
	11
	Expenditure Incurred (in Rs Lakh)
	Nil

	
	Miss Pramila Bohidar
	11
	11
	Physical Progress (in %)
	Nil

	
	Shri Ekanath K. Thakur
	3
	3
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	Total
	45
	45
	Expected / Actual date of Completion
	18.3.2007

	
	
	
	
	Remarks
	

	
	
	
	

	Place:

P-9, Veerampattinam
Construction of Cyclone/Tsunami Shelter 
	Shri Ekanath K. Thakur
	7
	7
	Implementing Agency
	PIA

	
	Shri Abani Roy
	5
	5
	Work Sanction date (dd/mm/yyyy)
	12.9.2006

	
	Shri Janardan Dwivedi
	11
	
	Expenditure Incurred (in Rs Lakh)
	Nil

	
	Smt. Sarla Maheshwari
	11
	
	Physical Progress (in %)
	Nil

	
	Shri Tarini Kanta Roy
	11
	11
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	Total
	45
	23
	Expected / Actual date of Completion
	18.3.2007

	
	
	
	
	Remarks
	


