Progress of works taken up with MPLADS Fund of Lok  Sabha MPs

 in Tsunami affected districts (11.12.2006)
Andaman & Nicobar Islands

	Work Description
	Member of Parliament who have contributed
	Contribution in (Rs  lakh)
	Current Status

(As reported by the District Authorities)

	
	
	
	Amount Received 

from Nodal District

(Rs. in Lakh)
	Status of the works

	Place:

Kamorta Island.

C/o Model Sr. Sec. School having classes from I to XII with Hostel facilities 

Estimated cost: Rs.592.6 lakh
	Shri Nikhil Kumar
	50
	50
	Implementing Agency
	APWD

	
	Shri Nitish Kumar
	10
	--
	Work Sanction date (dd/mm/yyyy)
	25.4.2006
Rs.592.6 lakh estimated cost

	
	Shri Devendra Prasad Yadav
	10
	10
	Expenditure Incurred (in Rs Lakh)
	444.47

	
	Smt. Meira Kumar
	15
	--
	Physical Progress (in %)
	

	
	Shri Lalu Prasad
	10
	10
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	Shri Suraj Singh
	10
	10
	Expected / Actual date of Completion
	31.7.2007

	
	Shri Rajesh Kumar Manjhi
	5
	5
	Remarks
	

	
	Shri George Fernandes
	10
	10
	
	

	
	Shri Ravinder Kumar Rana
	11
	11
	
	

	
	Dr. Shakeel Ahmad
	5
	5
	
	

	
	Shri Baliram Kashyap
	10
	10
	
	

	
	Smt. Karuna Shukla
	10
	10
	
	

	
	Shri Sohan Potai
	10
	10
	
	

	
	Shri Vishnu Deo Sai
	10
	10
	
	

	
	Shri Punnu Lal Mohale
	10
	10
	
	

	
	Shri Kapil Sibal
	11
	11
	
	

	
	Prof. Vijay Kumar Malhotra
	11
	11
	
	

	
	Shri Jagdish Tytleer
	10
	10
	
	

	
	Shri Sandeep Dikshit
	10
	10
	
	

	
	Shri Sajjan Kumar
	11
	11
	
	

	
	Dr. Tushar A. Choudhary
	11
	11
	
	

	
	Shri Shankarsingh Vaghela
	20
	20
	
	

	
	Shri Hari Lal Bhai M. Patel
	10
	10
	
	

	
	Shri Jasubhai D. Barad
	10
	10
	
	

	
	Shri Naranbhai J. Rathwa
	10
	10
	
	

	
	Shri Dinsha Patel
	10
	10
	
	

	
	Shri Kashi Ram Rana
	10
	10
	
	

	
	Shri Bhupinder Singh Hooda
	10
	--
	
	

	
	Shri Kuldip Bishnoi
	100
	100
	
	

	
	Kumari Selja
	11
	11
	
	

	
	Shri Subodh Kant Sahai
	10
	--
	
	

	
	Shri Tek Lal Mahto
	11
	11
	
	

	
	Shri Bhubneshwar Prasad Mehta
	10
	10
	
	

	
	Shri Bagun Subrui
	11
	11
	
	

	
	Shri Kailash Joshi
	11
	11
	
	

	
	Shri Vijay Kumar Khandelwal
	10
	10
	
	

	
	Shri Krishna Murari Moghe
	10
	10
	
	

	
	Shri Thawar Chand Gehlot
	10
	10
	
	

	
	Shri Ganesh Singh
	10
	10
	
	

	
	Shri Dalpat Singh Paraste
	10
	10
	
	

	
	Shri Chandramani Tripathi
	10
	10
	
	

	
	Shri Giridhar Gamang
	10
	10
	
	

	
	Shri Bhartruthari Mehtab
	11
	11
	
	

	
	Shri Prasanna Acharya
	5
	5
	
	

	
	Shri Sugrib Singh
	10
	10
	
	

	
	Shri Jual Oram
	5
	5
	
	

	
	Smt. Archana Nayak
	5
	5
	
	

	
	 
	600
	555
	
	

	
	
	
	

	Place:

Ferrargunj, Andaman District.

C/o Community Hall 

Estimated Cost: Rs.49.2 lakh
	Maj. Gen. B.C. Khanduri
	10
	10
	Implementing Agency
	ALHW

	
	Shri Joachim Baxla
	10
	--
	Work Sanction date (dd/mm/yyyy)
	27.2.2006

	
	Shri Prasanta Pradhan
	10
	10
	Expenditure Incurred (in Rs Lakh)
	20

	
	Shri Dahyabhai V. Patel
	19.25
	--
	Physical Progress (in %)
	

	
	Total
	49.25
	20
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	31.12.2006

	
	
	
	
	Remarks
	

	
	
	
	

	Place:

Govindnagar, Campbell Bay.

C/o Community Hall 


	Shri Dahyabhai V. Patel
	0.75
	--
	Implementing Agency
	APWD

	
	Shri Sukhdev Singh Libra
	11
	11
	Work Sanction date (dd/mm/yyyy)
	27.2.2006

	
	Smt. Paramjit Kaur Gulshan
	11
	11
	Expenditure Incurred (in Rs Lakh)
	33

	
	Shri Zora Singh Man
	11
	11
	Physical Progress (in %)
	

	
	Shri Vinod Khanna
	16
	16
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	Shri Preneet Kaur
	11
	11
	Expected / Actual date of Completion
	30.6.2007

	
	Shri Shibu Soren
	8.64
	
	Remarks
	

	
	Total
	69,39,361
	60
	
	

	
	
	
	

	Place:

Joginder Nagar, Cambell Bay

C/o Community Hall  . 
	Shri Shibu Soren
	1.36
	--
	Implementing Agency
	APWD

	
	Shri Vinod Khanna
	4
	4
	Work Sanction date (dd/mm/yyyy)
	27.2.2006

	
	Shri Sukhdev Singh Dhindsa
	11
	11
	Expenditure Incurred (in Rs Lakh)
	48.81

	
	Dr. Thokcttom Meinya
	11
	11
	Physical Progress (in %)
	

	
	Shri Khagen Das
	11
	11
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	Shri Basudeb Barman
	11
	9
	Expected / Actual date of Completion
	

	
	Shri Swadesh Chakravarthy
	12
	12
	Remarks
	Site is not accessible at present

	
	Dr. P.P. Koya
	6.98
	6.98
	
	

	
	Total
	68.34
	64.98
	
	

	
	
	
	

	Place:

Katchal, Nocobar Islands.

C/o Community Hall 


	Shri R.L. Jalappa
	10,00,000
	10
	Implementing Agency
	APWD

	
	Shri P.C. Gaddigoudar
	10,00,000
	10
	Work Sanction date (dd/mm/yyyy)
	27.2.2006

	
	Shri M. Shivanna
	10,00,000
	10
	Expenditure Incurred (in Rs Lakh)
	48.44

	
	Shri Ambareesh
	10,00,000
	10
	Physical Progress (in %)
	

	
	Shri Narsingrao H. Suryawanshi
	10,00,000
	10
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	Shri P.R. Dasmunshi
	10,00,000
	10
	Expected / Actual date of Completion
	30.6.2007

	
	Shri Jyotir Merjee Sikadar
	5,00,000
	5
	Remarks
	

	
	Dr. P.P. Koya
	2,81,989
	2,81,989
	
	

	
	Total
	67,81,989
	67,81,989
	
	


Progress of works taken up with MPLADS Fund of Rajya Sabha MPs

 in Tsunami affected districts (11.12.2006)

Andaman & Nicobar Islands

	Work Description
	Member of Parliament who have contributed
	Contribution in (Rs  lakh)
	Current Status

(As reported by the District Authorities)

	
	
	
	Amount Received 

from Nodal District

(Rs. in Lakh)
	Status of the works

	Place:

Transit Hostel for 50 persons at Kamorta at Nancowry Group of Islands.

Cost: Rs.50 lakh
[Revised estimates Rs.1,25,75,992]
	Ms. Lata Mangeshkar


	50


	50
	Implementing Agency
	Zila Parishad

	
	Shri Bimal Jalan
	75.75992
	75.75992
	Work Sanction date (dd/mm/yyyy)
	25.7.2006
Rs.125.76 lakh estimated cost

	
	Total
	125.75992
	125.75992
	Expenditure Incurred (in Rs Lakh)
	62.88

	
	
	
	
	Physical Progress (in %)
	

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Not started

	
	
	
	
	Expected / Actual date of Completion
	31.01.2007

	
	
	
	
	Remarks
	

	
	
	
	

	Place:

Transit Hostel at Campbell Bay at Great Nicobar Islands

Cost: Rs.30 lakh 

[Revised estimates Rs.82,17,868]
	Ms. Lata Mangeshkar
	30


	30
	Implementing Agency
	Zila Parishad

	
	Shri H.R. Bhardwaj
	11
	11
	Work Sanction date (dd/mm/yyyy)
	27.2.2006
Rs.82.2 lakh estimated cost

	
	Shri Arjun Singh
	11
	11
	Expenditure Incurred (in Rs Lakh)
	Rs.30 lakh

	
	Shri Su. Thirunavukkarasar
	11
	11
	Physical Progress (in %)
	

	
	Shri P.C. Alexander
	12.4
	12.4
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	Total
	82.2
	82.2
	Expected / Actual date of Completion
	30.6.2007

	
	
	
	
	Remarks
	

	
	
	
	

	Place:

Construction of  Model Sr. Sec. School having classes from I to XII with hostel facility at  Diglipur

Cost: Rs.600 lakh
(Revised Estimates Rs.5,54,60,064)
	Shri Chittabrata Mazumdar
	11
	11
	Implementing Agency
	ALHW

	
	Ms. Lata Mangeshkar
	21
	21
	Work Sanction date (dd/mm/yyyy)
	27.2.2006

	
	Dr. K. Kasturirangan
	11
	--
	Expenditure Incurred (in Rs Lakh)
	415.95

	
	Shri Chandan Mitra
	11
	11
	Physical Progress (in %)
	

	
	Kumari Nirmala Deshpande
	11
	11
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	Shri Dipankar Mukherjee
	11
	11
	Expected / Actual date of Completion
	31.12.2007

	
	Smt. Hema Malini
	11
	11
	Remarks
	

	
	Shri Cho. S. Ramaswamy
	11
	11
	
	

	
	Shri Anand Sharma
	11
	--
	
	

	
	Shri Suresh Bhardwaj
	11
	--
	
	

	
	Shri K. Rahman Khan
	25
	25
	
	

	
	Shri B.K. Hariprasad 
	11
	11
	
	

	
	Shri M.V. Rajasekharan
	11
	11
	
	

	
	Dr. M.A.M. Ramaswamy
	11
	11
	
	

	
	Dr. Vijay Mallya
	11
	11
	
	

	
	Shri Janardhana Poojari
	11
	11
	
	

	
	Shri Debabrat Biswas*
	11
	--
	
	

	
	Shri Sharad Yadav
	11
	11
	
	

	
	Shri Ravi Shankar Prasad
	11
	11
	
	

	
	Shri Vidya Sagar Nishad
	11
	--
	
	

	
	Capt. Jai Narain Prasad Nishad 
	11
	--
	
	

	
	Shri Prem Chand Gupta 
	11
	11
	
	

	
	Shri Bashistha Narain Singh
	11
	11
	
	

	
	Shri Shatrughan Sinha
	11
	11
	
	

	
	Shri Mangani Lal Mandal
	11
	11
	
	

	
	Dr. Faguni Ram
	11
	11
	
	

	
	Shri Ramadhar Kashyap 
	11
	11
	
	

	
	Smt. Mohsina Kidwai
	11
	11
	
	

	
	Shri Motilal Vora
	11
	11
	
	

	
	Smt. Kamla Manhar
	11
	11
	
	

	
	Shri Lekh Raj Bachani
	11
	11
	
	

	
	Shri Arun Jaitley *
	11
	-
	
	

	
	Shri Jayantilal Barot
	11
	11
	
	

	
	Dr. A.K. Patel 
	11
	11
	
	

	
	Shri Lalitbhai Mehta 
	11
	--
	
	

	
	Smt. Savita Sharda
	11
	11
	
	

	
	Shri Raju Parmar
	11
	11
	
	

	
	Prof. Alka Balram Kshatriya
	11
	11
	
	

	
	Shri Ahmed Patel
	11
	11
	
	

	
	Shri Keshubhai Patel
	11
	11
	
	

	
	Shri Tarlochan Singh 
	11
	11
	
	

	
	Shri Faqir Chand Mullanna
	11
	11
	
	

	
	Shri Ghulam Nabi Azad
	11
	--
	
	

	
	Prof. Saifuddin Soz
	11
	11
	
	

	
	Dr. Farooq Abdullah
	11
	11
	
	

	
	Shri P.K. Maheshwari
	11
	11
	
	

	
	Shri Suresh Pachouri
	11
	11
	
	

	
	Shri Narayan Singh Kesari
	11
	11
	
	

	
	Shri H.R. Bhardwaj
	11
	
	Remaining amount of Rs.45.4 lakh consented by these 4 MPs has been diverted for the C/o transit hostel at Campbel Bay

	
	Shri Arjun Singh
	11
	
	

	
	Shri Su. Thirunavukkarasar
	11
	
	

	
	Shri P.C. Alexander
	15
	2.6
	

	
	Total
	600
	501
	
	

	* As per the earlier reports the fund was received.

	Place:

Car Nicobar

Construction of Model Sr. Sec. School having classes from I to XII with hostel facilities.
	Dr. Karan Singh
	100
	100
	Implementing Agency
	Work has been discontinued due to site problem and the fund has been reallocated for new works.

	
	Shri Pyarelal Khandelwal
	200
	135
	Work Sanction date (dd/mm/yyyy)
	

	
	Shri Bimal Jalan


	200
	100
	Expenditure Incurred (in Rs Lakh)
	

	
	Shri Fali S. Narimn
	100
	100
	Physical Progress (in %)
	

	
	
	600
	435
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	

	
	
	
	
	Expected / Actual date of Completion
	

	
	
	
	
	Remarks
	

	Place: Bambooflat, Andaman District
Development of Panchayat Fish Market 
Cost: Rs.10 lakh
	Shri Bimal Jalan
	10.08622
	10.08622
	Implementing Agency
	Zilla Parishad

	
	Total
	10.08622
	10.08622
	Work Sanction date (dd/mm/yyyy)
	24.3.2006

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	7.56467

	
	
	
	
	Physical Progress (in %)
	

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	31.3.2007

	
	
	
	
	Remarks
	

	
	
	
	

	Place: Hut Bay, Little Andaman.
Construction of Work Shed.

Cost:Rs.77,02,881/-
	Dr. Karan Singh
	77.02881
	77.02881
	Implementing Agency
	Zilla Parishad

	
	Total
	77.02881
	77.02881
	Work Sanction date (dd/mm/yyyy)
	14.7.2006

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	Rs.38.51

	
	
	
	
	Physical Progress (in %)
	

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	31.7.2007

	
	
	
	
	Remarks
	

	
	
	
	

	Place: Beodnabad
Construction of Work Shed.

Cost:Rs.65,57,913/-
	Shri Pyarelal Khandelwal
	65.57913
	65.57913
	Implementing Agency
	Zilla Parishad

	
	Total
	65.57913
	65.57913
	Work Sanction date (dd/mm/yyyy)
	14.7.2006

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	Rs.32.78

	
	
	
	
	Physical Progress (in %)
	

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	31.7.2007

	
	
	
	
	Remarks
	

	
	
	
	

	Place: GuptaPara
Construction of Work Shed.

Cost:Rs.50,21,415/-
	Shri Pyarelal Khandewal
	50.21415
	50.21415
	Implementing Agency
	Zilla Parishad

	
	Total
	50.21415
	50.21415
	Work Sanction date (dd/mm/yyyy)
	14.7.2006

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	Rs.25.11

	
	
	
	
	Physical Progress (in %)
	

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	31.7.2007

	
	
	
	
	Remarks
	

	
	
	
	

	Place: Chouldari Bazar at Chouldari
Construction of Work Shed.

Cost:Rs.52,72,730/-
	Shri Fali S. Nariman
	52.72730
	52.72730
	Implementing Agency
	Zilla Parishad

	
	Total
	52.72730
	52.72730
	Work Sanction date (dd/mm/yyyy)
	14.7.2006

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	Rs.26.36

	
	
	
	
	Physical Progress (in %)
	

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	31.7.2007

	
	
	
	
	Remarks
	

	
	
	
	

	Place: Wandoor village under Humphrygun Panchayat
Construction of Work Shed.

Cost:Rs.43,79,369/-
	Dr. Karan Singh
	22.97119
	22.97119
	Implementing Agency
	Zilla Parishad

	
	Shri Fali S. Narimn
	1.04182
	1.04182
	Work Sanction date (dd/mm/yyyy)
	14.7.2006

	
	Shri Pyarelal Khandelwal
	19.20672
	19.20672
	Expenditure Incurred (in Rs Lakh)
	Rs.21.89

	
	Shri Bimal Jalan


	0.5736
	
	Physical Progress (in %)
	

	
	Total
	43.79369
	43.79369
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	31.7.2007

	
	
	
	
	Remarks
	

	
	
	
	

	Place: Collinpur under Tushnahad Gram Panchayat
Construction of Work Shed.

Cost:Rs.56,79.793/-
	Shri Pyarelal Khandelwal
	56.79793
	
	Implementing Agency
	Zilla Parishad

	
	Total
	56.79793
	
	Work Sanction date (dd/mm/yyyy)
	14.7.2006

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	Rs.28.40

	
	
	
	
	Physical Progress (in %)
	

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	31.7.2007

	
	
	
	
	Remarks
	

	
	
	
	

	Place: Namunaghar under Namunaghar Gram Panchayat
Construction of Work Shed.

Cost:Rs.45,67,228/-
	Shri Bimal Jalan
	45.67228
	
	Implementing Agency
	Zilla Parishad

	
	Total
	45.67228
	
	Work Sanction date (dd/mm/yyyy)
	14.7.2006

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	Rs.22.83

	
	
	
	
	Physical Progress (in %)
	

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	31.7.2007

	
	
	
	
	Remarks
	

	
	
	
	

	Place: Bambooflat Jetty Area/Bambooflat Bazar under Bambooflat Gram Panchayat
Construction of Work Shed.

Cost:Rs.67,59,470/-
	Shri BimalJalan
	59.39263
	7.35386
	Implementing Agency
	Zilla Parishad

	
	Shri Pyarelal Khandelwal
	8.20207
	
	Work Sanction date (dd/mm/yyyy)
	14.7.2006

	
	Total
	67.59470
	7.35386
	Expenditure Incurred (in Rs Lakh)
	Rs.33.79

	
	
	
	
	Physical Progress (in %)
	

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	31.7.2007

	
	
	
	
	Remarks
	

	
	
	
	

	Place: Sippighat village under Sippighat Gram Panchayat
Construction of Work Shed.

Cost:Rs.46,23,088/-
	Shri Fali S. Nariman
	46.23088
	46.23088
	Implementing Agency
	Zilla Parishad

	
	Total
	46.23088
	46.23088
	Work Sanction date (dd/mm/yyyy)
	14.7.2006

	
	
	
	
	Expenditure Incurred (in Rs Lakh)
	Rs.23.11

	
	
	
	
	Physical Progress (in %)
	

	
	
	
	
	Status of Work (Completed / Ongoing / Not Yet Started   / Discontinued)
	Ongoing

	
	
	
	
	Expected / Actual date of Completion
	31.7.2007

	
	
	
	
	Remarks
	

	
	
	
	


