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DETAILED AGENDA FOR THE ALL INDIA REVIEW MEETING ON 
IMPLEMENTATION OF MPLADS WITH NODAL SECRETARIES OF 
THE STATE GOVT./UT ADMINISTRATIONS TO BE HELD AT 11.45 
A.M. ON 6th FEBRUARY, 2012 
 
Forenoon   11.45 A.M.- 2.15 P.M. 
 
1. Review of various Constituencies of Lok Sabha and Nodal Districts of 

Rajya Sabha MPs .   

 
     The progress of implementation of the Scheme varies not only from State to 
State, but it is also seen that in the same state some districts are consistently 
performing better, whereas some are lagging behind. In constituencies/ Nodal 
Districts/ included in statement at Annexure A, no instalment of MPLADS funds 
has been released after I/2009-10 as  the requisite documents i.e. Monthly 
Progress Report( in case of Lok Sabha MPs) and Utilisation Certificate and/or 
Audit Certificate(in case of Rajya Sabha MPs) have not been submitted by the 
Distt. Authority. Annexure B shows the Constituencies/Nodal Districts which 
have done remarkably well in terms of fund release and utilisation.  Districts 
which may have lagged behind as well as Districts which may have done 
comparatively better may share their experiences. 
 
2. Distribution of 2% Administrative Expenses as per circular dated 
08.08.2011. 
 

Para 4.17 of the MPLADS guidelines was amended vide Reform Circular No. 7 
dated 8.8.2011 providing for2% of the annual entitlement of MPLADS fund as 
“Administrative Expenses”.  The Administrative Expenses are to be distributed 
among the Nodal District,  Implementing Districts and State Govt. in the manner 
specified in Para 2 of the Circular. The 2% Administrative Expenses are to be 
utilised by the State/UT Nodal Departments for third party inspection/physical 
audit and quality checks, monitoring of works at state level and for translation of 
MPLADS guidelines in their respective regional languages except Hindi.  
Recently, a letter has been issued to all Nodal Secretaries to open a separate 
Bank Account for the purpose of getting the State Govt’s share of Administrative 
Expenses out of MPLADS Funds released to District Authorities.  

 
 State Nodal Secretaries and District Authorities may indicate follow up action. 
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3. Formation of exclusive MPLADS Monitoring Cell at State level headed 
by Joint Secretary/Additional Secretary/Special Secretary level officer.  
 
 The MPLAD Scheme is implemented through District Authorities.  Under the 
MPLAD guidelines nodal departments in the state governments are responsible  
for proper and effective supervision of the MPLADS in the State/UT.  The release 
of funds for the scheme is dependent upon timely processing and sanctioning of 
recommendations and execution of the sanctioned works and furnishing of 
Utilization Certificates (UCs), Audit Certificates (ACs) and eligible Monthly 
Progress Reports (MPRs) by the District Authorities.  With the increased 
magnitude of work under MPLAD Scheme, it has now become necessary that 
regular physical monitoring of MPLADS works is made by the concerned State/UT 
Governments. The Members of Parliament have been expressing concern over 
lack of a proper monitoring mechanism to ensure proper, smooth and timely 
implementation of the works which would also result in timely release of funds 
for further works.  The Parliamentary Committees on MPLADS have also 
expressed grave concern over lack of monitoring of MPLADS works. Chief 
Secretaries of all the State Governments were requested vide D.O.No.C-52/2011-
MPLADS dated  15.09.2011 (Annexure C ) to examine the possibility of creation 
of a separate MPLADS Monitoring Division in the State headed by at least Joint 
Secretary level officer. Except for Government of Assam, no reply has been 
received from any other State/UT Govt.  States may indicate follow up action. 
 
4. Formation of MPs Advisory Committee at State level to be serviced 

by the above State level Cell. 
 
The MPLADS Scheme is monitored at the State Government level  and at the 
District level by the mechanism of Review Meetings to be held at regular 
intervals. Despite the various provisions  for monitoring the Scheme at each 
stage prescribed in the guidelines, delays still occur at various levels and 
complaints with regard to delay in release of funds, delay in implementation at 
the State/UT Government level are received in the Ministry. The MPLADS 
Committees of Rajya Sabha and Lok Sabha have also pointed out many instances 
where MPs have complained to the Committees regarding delay in 
implementation of the scheme. With a view to redress the grievances of the MPs 
and other stakeholders in case of non/slow implementation of the Scheme, a  
proposal is under consideration to have an Advisory Committee headed by the 
senior-most MP in each State/UT with 4-5 MPs as members ( to be nominated by 
Competent Authority )with a mandate to review and monitor the implementation 
of the scheme. The Advisory Committee will get secretarial assistance from the 
proposed Monitoring Cell of the nodal Department of  State/UT. 
    
 
 



 3 
 

 
5. Slow pace of execution of works including the time gap between 
recommendation, sanction, completion of works and delay in sending 
Utilisation Certificates and Audit Certificates to the Ministry. 
 
     The following time limit has been prescribed in the MPLADS guidelines for 
each stage of work after recommendation of the work by the concerned Member 
of Parliament:- 
 i) Verifying eligibility of work and informing the MP of ineligible works………………   
………45 days (para 3.5)  
ii)    Sanction of recommended   eligible works ….75 days (para 3.12)  
iii)  Further, Para 3.13 of the MPLADS Guidelines states that the sanction 
letter/order shall stipulate a time limit for completion of the works which  should 
generally not exceed one year.  In exceptional cases, where the implementation 
time exceeds one year, specific reasons for the same shall be incorporated in the 
sanction letter/order.   
 
   However, the above noted time limits are not being adhered to by the District 
Authorities and about 90% of the works are delayed at the scrutiny, approval 
and implementation level by the District Authorities and/ or Implementing 
Agencies.  In many cases, even after completion of works, the works completion 
certificate is not submitted in time by the implementing agencies and /or the 
utilisation certificates are not given in time, which delays further release of funds 
and slows down the pace of implementation. 
 
 It is also noticed that there is wide variation between recommendations, 
sanctions and release of funds due to slow implementation on the ground /slow 
expenditure, which blocks further release of funds. States/District Authorities 
may like to comment and suggest solutions. 
 
6.      Sanctioning of MPLADS funds upto entitlement of MP and start of 
work before actual release. 
 One oft repeated complaint of the Members of Parliament is very slow 
implementation of work due to non release of funds despite MPs being entitled 
for the funds during that financial year, as many Districts Authorities are not 
sanctioning works without specific availability of funds in the MPLADS accounts. 
In this connection attention is invited to para 2.6 (as recently amended) of the 
guidelines and para 3.7 which are reproduced below:- 
 “2.6   Each MP will recommend works upto the annual entitlement during 
the financial year in the format at Annex-III to the concerned District Authority. 
The District Authority will get the eligible sanctioned works executed as per the 
established procedure of the State Government.” 
 “3.7    The District Authority may sanction works as per the recommendation 
of the MP upto the full entitlement. However, the release of funds will be 
regulated as specified in these Guidelines.”  
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 In view of the above provisions  and the fact that MPLADS funds are non-
lapsable, Distt. Authorities may not only sanction the works, but also perhaps 
start physical implementation of the sanctioned works up to full entitlement of 
the MPs during that financial year  without waiting for release of funds. It is 
proposed to amend para 3.7 of the guidelines accordingly. 
 
 States may like to give their views. 
 
7. Need for maintaining uniform Works Registers and Assets Registers 
at Nodal and District level in all States. 
 
As per paras 6.4  (iii) and (iv), the District Authorities are  required to maintain 
work registers indicating the position of each work recommended by the MPs and 
also maintain a register of all the assets created with MPLADS funds and  
subsequently transferred  to user agencies.  However, during the physical 
monitoring of the scheme by NABCONS and also during inspection by the senior 
officers of the M/o S & PI, it is seen that the Works Registers and Assets 
Registers are not being maintained by many districts.  All State /UT Govts. may 
direct the District Authorities in their States to maintain the Works and Assets 
Registers as per Form 40 of GFR 2005 ( copy  at Annexure D ),  so that the 
information related to assets created under the scheme is readily available.  
 
8.  Report of ICAI Committee set up by the MPLADS Committee of 
Rajya Sabha: 
 
 Enclosed (Annexure E) are the set of recommendations of ICAI Committee.  
States may give their views on the recommendations. 
 
 
9.Single e-portal for MPLADS. 
 
 Presently the systems being used by the Ministry namely “Fund Sanction 
System” and “Expenditure System” enable release of funds, data entry from 
MPRs received from districts and reporting of fund sanction and utilization on 
weekly and monthly basis. Another system is implemented at website level i.e. 
www.mplads.gov.in. The website also hosts Works Monitoring System (WMS) 
and is developed using web technology and hosted at NIC Data Centre. These 
existing systems are, however, unable to give consolidated information regarding 
Govt. of India releases, expenditure and works at one place.  The proposed 
single e-portal for MPLADS will be a role based user friendly, CMS driven 
integrated web application with a centralised database and the consolidated 
information w.r.t. Release, Expenditure and Works will be always available.   
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*   The system will ensure Micro ( works) and Macro ( Release and Expenditure ) 
level reporting and monitoring for timely utilisation of funds. 
* The portal will capture the total available balances in Nodal Districts and 
Implementing Districts, thus resulting in timely monitoring of funds lying 
unutilised in the districts. 
* Districts ( Nodal )  will have customised role based landing page with work 
flow implementation including  WMS and MPR integrated system. 
 
*  The system will also interface with CPSMS for faster release of funds. 
*  Showcasing of various stages of work progress and completion status through 
photos uploaded by district authorities from time to time. 
* To view and recommend works from the ‘Shelf of Projects’ kept by the Districts 
from a remote location. 
*  A single point of reference for all stake holders – ( customised for members) 
*  Customised page for Hon’ble  Members of Parliament. 
 
10. Updating the information in Works Monitoring System (WMS) on 
real time basis. 
 
     Work Monitoring Software (WMS) was launched by the Ministry in Nov. 2004 
to enhance transparency and accountability under the Scheme and to enable 
online access of the details of works by the Hon’ble MPs.  The State/UT Nodal 
departments and the Nodal District Authorities have been repeatedly requested 
to complete the data entry and upload of details of all works undertaken since 
1993.  However, there are a number of deficiencies in the information generated 
under the system.  Many important details such as date of recommendation of 
the work, date of commencement, name of implementing agency, date of receipt 
of UC, reasons for delay in completion of works, physical progress of works and 
reasons for discontinuance of works etc. have not been entered by the Distt. 
Authorities.  Some entries of the Reports generated are incorrect, like dates of 
sanction/commencement of works are earlier than the date of receipt of proposal 
of work from the Member.  In many cases, where works are completed, these 
are shown as incomplete/ongoing.  In other cases, up to date expenditure is not 
properly reflected in Works Monitoring System.  All these have invited adverse 
remarks from C &AG as well as from the MPLADS Parliamentary Committees.     
 
 It is reiterated that the Work Monitoring System should be updated on real 
time basis by the District Authorities, say, every alternate day to reflect the 
actual real ground situation. 
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11. Closing of 14th Lok Sabha accounts and old Rajya Sabha accounts 
and distribution of unspent balance.  

 
(a) Distribution of unspent balance of Lok Sabha Members:  

 
         Nodal Departments of the States/UTs for MPLAD Scheme were 

requested to collect the information about the unspent/uncommitted balances 
available with the District Authorities after completion of all sanctioned works of 
14th Lok Sabha and complete the process of distribution of unspent/uncommitted 
balances by 31st December, 2010.  

All the states except Uttar Pradesh, Bihar, Jharkhand and 
Maharashtra have completed the process of distributions of funds among the 
sitting MPs of 15th Lok Sabha. However, despite reminders to the Nodal 
Secretaries, the information from these States is still awaited. 

 With a view to close the account upto 14th Lok Sabha, all Nodal States 
Authorities were requested vide this Ministry’s letter dated 16 March 2011 
followed by reminder dated 15.12.2011 to issue direction to all the District 
Authorities to send  Monthly Progress Report showing unspent balance as ZERO 
along with the Final Utilization Certificate and the Final Audit Certificate.  
However, compliance by the States/UTs are still awaited. 

 
(b) Distribution of unspent Funds of Rajya Sabha Members  
 

It has been noticed from the Monthly Progress Report received from the 
District Authorities and Performance Audit Report received that a large amount 
of unspent balance of MPLADS funds of the Ex-Rajya Sabha MPs is awaiting 
distribution amongst the successor RS MPs despite the provision of distribution 
contained in MPLADS Guidelines and the circulars issued by this Ministry from 
time to time. The issue relating to the distribution of unspent balance is also 
repeatedly clarified during training workshops, review meetings etc. However, 
the  distribution of unspent balance of Rajya Sabha MPs is not being done 
properly. So far final status on distribution of unspent balance from Jammu & 
Kashmir, Maharashtra, Orissa,  Tamil Nadu, Uttrakhand, Uttar Pradesh 
and West Bengal is still awaited. 

 In the 13th Bi-annual Review Meeting held on 17.8.2011, it has been  
pointed out that in Chhattisgarh, the unspent balance of Rs 0.62 crore left by 
predecessor RS MPs was to be equally distributed among five successor RS MPs.  
Instead, the DA Bilaspur distributed the unspent amount equally between only 
two RS MPs, Sh. Ramdhar Kashyap and Smt. Kamla Manhar, in contravention of 
the provisions of the scheme. However, no action has been taken in this regard. 
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The Nodal Secretaries of the States may direct the District Authorities of 
their States to adhere to the provisions of the Guidelines and circulars issued by 
this Ministry properly and furnish report of the distribution of unspent balance 
regularly. 
 
 
12.  Holding of regular MPLADS review meetings at State and District 
level, calling   Members of Parliament to these meetings and sending 
the minutes to the MOSPI. 
 
The MPLADS guidelines stipulate that the State Nodal departments will be 
responsible for proper and effective monitoring of the scheme in the states. To 
this effect a committee under the Chairmanship of Chief Secretary/ Development 
Commissioner/ Additional Chief Secretary should review MPLADS implementation 
progress with the District Authorities and concerned Members of Parliament at 
least once a year. Similarly, the District Authority should review the MPLADS 
works every month with the Implementing Agencies and invite the MP concerned 
to such review meetings. It is however seen that either the meetings as 
stipulated in the guidelines are not being held at Distt. and State level or the 
minutes of these meetings  are not being sent to the Ministry.   
 
States may indicate the latest position and also ensure the above said Review 
Meetings are held and Minutes are sent to the Ministry regularly. 
 
13. Shelf of projects to be made available to the MPs by the District 
Authorities.  

 
     A reform circular No. 4 adding a new para No. 3.27 to the Guidelines on 
MPLADS requiring District Authorities to maintain a shelf of projects has been 
issued on 17/6/2011.  According to this para, the District Authority shall maintain 
and make available a “Shelf of Projects” including projects for SC/ST inhabited 
areas to MPs.  The Shelf of Projects should be suggestive only, so that it 
provides, flexibility to the MP, to go beyond the list in order to meet the felt 
needs of the people.   

 
States may indicate whether they have made the shelf of projects; if so a list 

may be sent to this Office. 
 

 
14. Recent Reform Circulars.   
 
 Recent modifications made in the MPLADS Guidelines may be seen at 
Annexure F. 
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15. Convergence of MPLAD Scheme with other schemes. 
 
     Convergence of MPLAD Scheme with MGNREGA has been permitted vide 
Reform Circular No. 18 dated 13.01.2012 (copy enclosed at Annexure  G ).  
According to the Reform Circular , funds from Member of Parliament Local Area 
Development Scheme (MPLADS) can be converged with MGNREGA with the 
objective of creating more durable assets. MPs may recommend under MPLADS, 
works from out of the shelf of MGNREGA projects approved by the Zilla 
Panchayat for the year when recommendation is being made, provided these 
have been sanctioned by the District Programme Coordinator which constitutes 
the approved Annual Work Plan under MGNREGA of the district.  As far as 
possible, the MPLADS Funds shall be used in respect of material component only. 
 
     The accounts of Expenditure will be strictly maintained separately for both 
MPLADS and MGNREGA. A joint plaque ( stone/metal) indicating the cost 
involved, contribution from MPLADS/MGNREGA, commencement, completion and 
inauguration and the name of the MP sponsoring the work under MPLADS 
/MGNREGA should be permanently erected. 
 
16. Making District Vigilance Committee ( under NREGA) more broad 
based to   include MPLADS. 
 
The matter has been taken up with M/o Rural Development to explore the 
possibility of widening the scope of the District Vigilance Committee under 
MGNREGA to cover the MPLAD Scheme also. 
 
 States may offer their views. 
 
 
 
Post Lunch   3 P.M. to 5.P.M. 
 
17.Action on CAG Report-latest Action Taken Note  by States.  

 
 
Comptroller and Audit General of India has submitted Audit Report No 

31 of 2010-11 on  Performance Audit of MPLADS  covering 128 Districts 
Authorities of 35 States/UTs for the period 2004-05 to 2008-09.  There are total 
59 Audit Paras in the report which contains the result of the review of 
implementation of the MPLAD Scheme. The audit observations as contained in 
C&AG Report have pointed out violation of Guidelines on various aspects as well 
as certain irregularities in implementation of the scheme by the District 
Authorities/Implementing Agencies. 
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 The Performance Audit Report was  forwarded to all the States/UTs vide 
this Ministry’s letter dated 18.04.2011 requesting the Chief Secretaries of the 
States/UTs to direct the District Authorities to furnish the Action Taken Report 
followed by spate of reminders with the request to take urgent corrective 
measures on the issues raised in CAG report  by 15.11.2011 as the same is 
required to be presented before the Public Accounts Committee.  Despite the 
repeated request by the Ministry, no reply from the states of Arunachal 
Pradesh, Bihar, Jharkhand, Gujarat, Dadar Nagar Haveli and  Nagaland, 
has received so far.  As regard reply from the states of Goa is concerned, reply 
from South Goa District is awaited. 
 
 PAC sub-committee-I has seriously viewed the Performance Report in its 
meetings held on 03.10.2011 and 24.10.2011 and has desired to take action 
against the erring officials for violation of Guidelines including recoupment of 
funds spent for irregular sanction, lodging FIR in case of embezzlement/serious 
violations and necessary disciplinary action against the officials of the District 
Authorities.  
 
 So far complete reply from the three UTs of Chandigarh, Lakshadweep 
and Puducherry has been received on all Audit Paras. Details of Audit paras 
involving the States/Districts with complete/part replies received are attached at 
Annexure H. 
 
 The States are requested to examine the various irregularities pointed out 
by the CAG expeditiously and furnish the Action Taken report on PRIORITY 
BASIS to enable this Ministry to furnish a report to Public Accounts Committee in 
a Time Bound manner.  
 
18. Action Taken Note on observations of NABCONs. 
 

The initiative of physical monitoring of MPLADS asset was started from the 
year 2007-08 by this Ministry through NABARD Consultancy Services(NABCONS). 
So far 208 districts have been covered in four phases. The reports submitted by 
NABCONS have been examined and observation/lacunae have been 
communicated to respective District Authorities to take corrective action and 
send their reports to Ministry.  

  
The lacunae/shortcomings observed in the monitoring by NABCONS in the 

second phase, in which 43 districts were covered, were communicated to the 
concerned districts by November 2009. However, the requisite replies/ action 
taken reports from the 4 districts, viz. Madhubani and Gaya (Bihar), Shimla 
(Himachal Pradesh) and  Chandrapur (Maharashtra) have not been received 
inspite of reminders and taking up with the respective State Government in the 
last three Review Meetings. It may be ensured that the replies are 
immediately furnished from the concerned districts.         
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 Out of the 60 districts covered in phase III, the major 
lacunae/observations with regard to the implementation of the scheme observed 
in monitoring of 60 districts were sent to the concerned district authorities for 
their comments/replies, by 31st March, 2010. The requisite replies/action taken 
reports have been received only from 41 districts, and are yet to be 
received from 19 districts inspite of repeatedly taking up in the last three 
Review Meetings. The concerned State Governments may get the 
replies expedited. The list of defaulting districts may be seen at Annexure I. 

 
The major lacunae/observations with regard to the implementation of the 

scheme observed in 75 districts covered in phase IV, have been communicated 
to the concerned district authorities for their comments/replies. The requisite 
replies /Action Taken Report have been received only from 26 Districts and yet to 
be received from remaining district Authorities.  The State Government may 
ensure that replies are sent by 29th Feb., 2012.  

 
There are some districts from which replies had been received but matter 

was further taken up with them for provision of more details, recoupment of 
funds and other corrective action etc. However, the requisite 
information/compliance report/corrective action has not been further received. A 
list of such districts is at Annexure J . It may be ensured that the requisite 
replies/action taken reports are furnished by the concerned District Authorities 
immediately.  
 
19.  Review of Physical/Financial performance of the scheme.  
 
Physical Status – As on 15.01.2012, 14.63 lakh works have been 
recommended by the Members of Parliament and District Authorities have 
sanctioned 12.89 lakh works since inception of the Scheme.  The numbers of 
works completed have been reported as 11.68 lakh.  The percentage of works 
completed to sanctioned works at the national level is 90.61%. The 
State/UTwise details are available in respective State Profiles. 
 
Financial Status - As on 15.01.2012, Rs.24250.25  crore have been released 
since inception of the Scheme and as reported from the Districts, an expenditure 
of Rs.21723.47 crore has been incurred. The unspent balance lying with the 
District Authorities is Rs. 3230.08 crore. The percentage utilization over release 
is 89.58%.  The percentage utilization of MPLADS funds and All India Ranking 
of various states/UTs are indicated in the respective State profiles. 
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20 Pending Tsunami works, Bihar Floods, AILA, Gujarat Earthquake 
and Leh cloudburst. 

 
       a) Gujarat Earthquake -  

An earthquake of devastating intensity rocked the State of Gujarat on 
26.01.2001 causing tremendous loss of life and property in Kutch, Rajkot, 
Surendernagar, Surat, Patan, Ahmedabad, Banaskantha, Navasari and Porbandar 
Districts of Gujarat. 153 Lok Sabha MPs contributed Rs. 22.03 crores and 163 
Rajya Sabha MPs contributed Rs. 26.90croresfor rehabilitation work.HUDCO and 
NBCC were selected as the implementing agencies. 

As per the information received from Government of Gujarat, a total of 
Rs.9.42 Crores [Rs. 4.66 crores (in respect of Lok Sabha MPs) and Rs.4.76 crores 
(in respect of RS) is available as unspent balance. The State Govt has been 
requested repeatedly to furnish details of works to be undertaken with this 
amount but no reply has been received so far.  The last reminder was sent on 
30.12.2011.  

 
Govt. of Gujarat may expedite a reply in the matter.    

 
b) Tsunami Rehabilitation  

On the wee hours of 26th December 2004, Tsunami waves triggered by 
an earthquake severely affected the eastern coastal region of India which mainly 
included Andhra Pradesh, Kerala, Tamil Nadu, Andaman & Nicobar Islands and 
Puducherry. 

207 Lok Sabha MPs and 167 Rajya Sabha MPs consented for Rs. 22.74 
crore and Rs. 31.34 crore respectively for Tsunami relief, out of which Rs.21.89 
crore was authorized by Lok Sabha Secretariat and Rs. 31.34 crore by the Rajya 
Sabha Secretariat. 

 
Community infrastructural assets eligible under the MPLADS Guidelines, 

and approved by the Lok Sabha and Rajya Sabha Committees on MPLADS, such 
as schools, hospitals, public health centres, community halls, fisherman 
multipurpose halls, cyclone shelters, desalination plants, construction of old age 
homes, orphanage buildings, hostels, sanitary complexes, fish landing centres, 
library buildings, ambulances etc.,were taken up for rehabilitation in the Tsunami 
affected States.  As on 31.12.2011, an expenditure of Rs.4886.91 lakh has been 
incurred on Tsunami Relief as per Tsunami Status Reports received from affected 
districts. 
 
     The progress report on pending works may be submitted by concerned 
districts. 
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c) REHABILITATION WORKS IN KOSI FLOOD AFFECTED AREAS IN   
BIHAR 

           Due to breach in the Kosi river’s embankments on August 18, 2008  
extensive damage was  caused by the devastating floods particularly in the 
Madhepura, Supaul, Saharsa, Purnia, and Araria  Distt. of Bihar.   156 Lok Sabha 
MPs and 173 Rajya Sabhah MPs  consented to contribute Rs.22.05 crore and 
Rs.22.81 crore respectively (Totalling Rs.44.86Cr). 
 

In consultation with Lok Sabbha /Rajya Sabyha committee on MPLADS, 
the Ministry distributed the consented amount to the State Govt. of Bihar to 
construct 35 Disaster-cum-Community Shelters and 35 Cattle Shelters at the rate 
of 53.35 lakh per disaster shelter and Rs. 14.516 lakhs per cattle shelters from 
the consented amount of Hon’ble MPs of Lok Sabha and Rajya Sabha. 

 
Progress of works undertaken is yet to be received from State Govt. of 

Bihar.  They may like to indicate the progress of works. 
 

d) CYCLONE AILA –WEST BENGAL 

The cyclone AILA hit the state of West Bengal on 25.5.2009 in which 
Darjeeling, Jalpaiguri, Cooch Behar, South Dinajpur, Malda, Murshidabad, South 
24 Parganas, North 24 Parganas, Hooghly, Burdwan, Hawrah and Purba 
Medinipur, districts were affected by the cyclone.  Ministry of Home Affairs 
declared it as “calamity of severe nature”.   

In response, 12 Rajya Sabha MPs and 8 Lok Sabha MPs contributed from 
their respective MPLADS fund Rs.350 lakh and Rs.165 lakh respectively for the 
rehabilitation works in the affected districts in West Bengal.  As reported by 
Govt.of West Bengal, 51 works of out of 81 in North 24 Parganas districts and 17 
works out of 73 works in South Parganas district have been completed.   

 
The remaining works may be expedited and progress report sent to this 

Ministry. 
 
 
e) LEH CLOUDBRUST 

Leh Cloud burst  was declared by the Ministry of Home Affairs as ‘Calamity 
of Severe Nature’. In response to an appeal made by the Ministry  Rs.958 lakhs 
were contributed by the Hon’ble MPs for construction and purchase of equipment 
for SNM Hospital, Leh , restoration of Micro-Hydel scheme, Hunder Nubra, for 
construction of 14 meter clear span motorable steel girder over Hunder Nallah 
and construction of abutment and approaches for 60 ft. span bally bridge over 
Nimo Nallah and Nimo Drukpa Road.   
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Approval of Committees on MPLADS of Rajya Sabha and Lok Sabha has 
since been obtained and communicated to the State Government for undertaking 
the proposed rehabilitation works. Nodal Districts of the Hon’ble MPs have also 
been requested to transfer the committed funds to the D.C. Leh.  However, no 
progress report on reconstruction/rehabilitation of approved works has been 
received from Govt. of J&K. The State Govt. has been requested to send 
proposals for further amount of Rs. 60 lakhs and also to send progress report on 
the works already approved.  Reminders have been sent to Govt. of J & K on 
3.10.2011, 22.12.2011 and 26.12.2011.  No reply has been received yet. 
 

The proposal for additional works for Rs. 60 lakhs and progress report on 
works already approved may be furnished immediately. 
 
f) Sikkim Earthquake 

 
An Earth quake in the North Eastern region including Sikkim caused 

massive damage in the region.  Govt. of India declared this disaster as a 
“Calamity of Severe Nature”.  Based on the request of Hon’ble MOS(IC), S&PI,  
till date Rajya Sabha & Lok Sabha MPs have contributed an amount of Rs.370 
lakhs and Rs.121 lakhs from their respective MPLADS fund respectively for 
reconstruction/rehabilitation works in the disaster affected areas of Sikkim State. 

 
Chief Secretary, Govt. of Sikkim has been requested to furnish proposal in 

this regard.  Latest position may be furnished. 
 
 
































